PROJECT DELIVERY FRAMEWORK (PDF): MILESTONE ROADMAP

Governance, RACI Responsibilities & Acceptance Criteria for Enterprise Deployments

Project Model	IBM Agile Delivery Framework (ADF)
Delivery Lead	Designated IBM Project Delivery Manager
Total Project Duration	8 Weeks (4 Two-Week Sprints)

1. Governance & RACI Responsibility Matrix

Project Task / Deliverable	IBM Lead	Customer Lead	Box Admin	CISO / Security
Architecture & Security Review	Accountable	Consulted	Informed	Responsible
Box MCP Connector Auth & Scopes	Responsible	Consulted	Accountable	Consulted
Folder Taxonomy & Indexing	Responsible	Accountable	Consulted	Informed
RFP Agent Prompt Tuning	Responsible	Accountable	Informed	Informed
User Acceptance Testing (UAT)	Consulted	Accountable	Informed	Consulted
Final Production Cutover & Sign-Off	Accountable	Accountable	Responsible	Responsible

2. Milestone Gates & Acceptance Criteria

- **Gate 1 (Day 14):** IAM SSO verified; Box MCP connected and authenticated.
- **Gate 2 (Day 28):** Ingestion complete across 100% of target customer folders with metadata preserved.
- **Gate 3 (Day 42):** 10 benchmark RFPs generated with >98% accuracy score during UAT.
- **Gate 4 (Day 56):** Full production cutover, admin dashboard live, 250 users enabled.